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EMP1R1TA WATER CGMPANY, L.L.c. - MOTION FOR EXTENSION OF
COMPLIANCE FILING DATE DEADLINE (DOCKET no. W-03948A-06-0490 ..
DECISION no. 69399)

On March 29, 2007, the Commission granted an Order Preliminary for Empirita Water
Company, L.L.C. ("Empirita" or "Company") to extend its Certificate of Convenience and
Necessity ("CC&N") upon completion of the requirements contained in Findings of FaCt Nos. 43
and 45 in Decision No. 69399.

On September 3, 2008, the Commission issued Decision No. 70476 which granted
Empirita the CC&N extension. Decision No. 70476 ordered that Empirita shall file:

"...all remaining compliance items in Decision No. 69399 in the times specified
and if Empirita fails to do so, theCC&N extension described by Exhibit A shall be
considered null and void after due process."

The compliance condition that the Company file the Approval of Construction ("AOC")
for the water plant additions needed to serve the Redhawk II development is the only remaining
item related to Decision No. 69399. The Company states in its extension request that the dramatic
decrease in the rate of new home construction and the development of residential subdivisions has
impacted the anticipated development timeline for the Redhawk II subdivision. The Company is
requesting an additional two years, until September 3, 201 l, to provide the AOC. The Company
provided a letter from the developer which indicated a continued need for water service and the
desire that Empirita be that water provider.

Staff Recommendation

RE:

Staff understands the downturn in the economy has put a damper on much of the
development in the state and is concerned with prob ects being put on hold and the possibility of the
development never taking place. However, in light of the continued need and request for service



Docket Control Center
June 3, 2009
Page 2

from the developer, Staff recommends approval of the Company's motion for extension of time to
file the Approval of Construction for the water plant additions needed to serve the Redhawk II
development until September 3, 201 l .

Staff recommends that no further extensions of time be granted in this case.
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